

---

Subject: scripts.dll 1.8 progress report

Posted by [jonwil](#) on Thu, 22 Jul 2004 10:21:31 GMT

[View Forum Message](#) <> [Reply to Message](#)

---

ok, JFW\_BuildingStateSoundSpeaker (clone of M00\_BuildingStateSoundSpeaker) is done.  
Also, JFW\_BuildingStateSoundControler (clone of M00\_BuildingStateSoundControler) is done  
and  
JFW\_Play\_Sound\_Object\_Bone (clone of M00\_Play\_Sound\_Object\_Bone\_DAY) is done.

M00\_Soldier\_Powerup\_Disable and M00\_Soldier\_Powerup\_Grant are next on the list, along with  
Test\_Cinematic\_Primary\_Killed and M00\_Cinematic\_Attack\_Command\_DLS.

Test\_Cinematic wont be happening (its way to complex to clone)  
Then I will get started on all the new scripts on my list

---